PARK DESIGN PROCESS AND TIMELINE

steering committee

AUGUST

- **steering committee-community council kick-off meeting**
- **site investigation**
  - site visit
  - site analysis
- **initial concept options**

SEPTEMBER

- **1st public input meeting**
  - refine/confirm master plan ideas
  - discussion
  - propose solutions
- **concept refinement**

OCTOBER

- **2nd public input meeting**
  - schematic design solutions
  - final design questions
  - final community discussion
- **final refinement of schematic drawings**

NOVEMBER

steering committee

DECEMBER

- **construction drawings**
  - **design details**
  - **implementation**
  - **cost estimate**

JANUARY

FEBRUARY

steering committee

MARCH

- **begin fundraising**