

**Louisville Metro Public Works
2024 Anticipated Construction RFP Schedule**

Project	Description	Estimated Bid Posting	Estimated Construction Start
Newburg Rd Sidewalk State ID 05-03041.00	Construct new sidewalk from Larkmoor to Metro Animal Services entrance.	February 2024	May-24
Louisville Loop: Middletown Eastwood Trail, Section 2 Project ID 5-3030.2	Construct a shared-use path along US 60 (Shelbyville Road) from Beckley Station to Bircham Road.	Jun-24	September 2024 (Still awaiting for KYTC to issue Encroachment Permit in order to request
La Grange Rd Congestion Mitigation & Air Quality (CMAQ) Improvement Program Project ID 5-0459.00	Pedestrian & bicycle facility improvements from Whipps Mill Rd. to Lakeland Rd.	May 2024	July 2024
La Grange Rd Transportation Alternatives Program (TAP) Project ID 5-3026.01	Pedestrian facilities from Lyndon Ln. to Whipps Mill Rd.	May 2024	July 2024
River Road Multi-Modal State ID 5-3030.20	7th St to 3rd St, remove 1 lane of westbound traffic on River Rd from 7th St to 3rd St to widen the Louisville Loop. Includes improved street lighting.	Apr-24	Jun-24
East Market Street/Nulu State ID 5-8703.00	Streetscape, bicycle , pedestrian safety improvements including traffic signal replacement from Brook St to Baxter Ave.	March 2024	Late May 2024
Stony Brook Dr Sidewalk State ID 5-0571.00	Construct sidewalk from Stara Way to Kirby Lane.	Jul-24	Sep-24
Main & Story Intersection State ID 5-0758.00	Reconstruction of the intersection for pedestrian safety and to accommodate two-way traffic.	Jun-24	Jul-24
Bernheim Lane Sidewalk State ID 5-3002.00	Sidewalk construction from Algonquin Pkwy and Dixie Hwy.	July 2024	September 2024
Louisville Loop: A.B. Sawyer Multi-Use Trail State ID 5-0529.00	Connecting from Whipps Mill Rd. to under Hurstbourne Pky.	June 2024	August 2024
Cannons Lane new sidewalk State ID 05-03212.00		Nov-23	May-24